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ESTIMATE RUN 10/07/2019

ESTIMATE SUMMARY 12:33:54

CONTID: C20401         ESTIMATE NO: 0003 PROG 2005

PCN: 20401-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 PASSING LANES EAST OF SALIDA PERCENT TIME:

PROJECT NO: NHPP0503-087                  

US 50 PASSING LANES EAST OF SALIDA

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,601,781.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,173,000.00 NON-PARTICIPATING 652,244.68

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-15,951.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,499.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.44

WORK DAYS

WORK DAYS

36.21%

2,935,588.18

652,244.68

636,293.36

617,793.39

$

$

$

$

38,000.00

1,628,192.82

1,666,192.82

0.00

1,666,192.82

-43,581.53

0.00

1,622,611.29

0.00

AMOUNT DUE 1,622,611.29 617,793.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 617,793.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

08/31/2019

03/21/2019

04/19/2019

05/21/2019

06/10/2019
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.200

201-00000  
 

54,000.001.000

10,800.00

1.000

L S 

54,000.00000

0010 Removal of Headwall 3.000

1.000

202-00015  
 

1,200.004.000

300.00

4.000

EACH

300.00000

0015 Removal of Pipe 329.500

422.000

202-00035  
 

52,605.00751.500

29,540.00

769.000

LF  

70.00000

0020 Removal of Delineator 14.000

2.000

202-00090  
 

80.0016.000

10.00

35.000

EACH

5.00000

0025 Removal of Concrete 1.000

0.000

202-00175  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0030 *Removal of Asphalt Mat 1,888.000

162.000

202-00220  
 

16,400.002,050.000

1,296.00

10,149.000

SY  

8.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

11,923.000

SY  

5.00000

0040 *Removal of Ground Sign 9.000

0.000

202-00810  
 

900.009.000

0.00

17.000

EACH

100.00000

0045 *Removal of Fence 5,604.000

0.000

202-01000  
 

5,604.005,604.000

0.00

7,286.000

LF  

1.00000

0050 *Removal of Gate 5.000

0.000

202-01035  
 

1,000.005.000

0.00

7.000

EACH

200.00000

0055 *Removal of Guardrail Type 3 565.000

0.000

202-01130  
 

3,390.00565.000

0.00

565.000

LF  

6.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,600.004.000

0.00

4.000

EACH

400.00000

0065 Plug Culvert 2.000

0.000

202-04001  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0070 Clean Culvert 2.000

0.000

202-04002  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0075 Embankment Material (Complete In Place) 10,453.000

5,444.000

203-00060  
 

397,425.0015,897.000

136,100.00

20,440.000

CY  

25.00000

0080 Proof Rolling 1.000

0.000

203-01100  
 

110.001.000

0.00

40.000

HOUR

110.00000

0085 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

90.00000

0090 Blading 2.000

1.000

203-01500  
 

420.003.000

140.00

60.000

HOUR

140.00000

0095 Backhoe 4.000

6.000

203-01510  
 

1,500.0010.000

900.00

40.000

HOUR

150.00000

0100 Dozing 11.500

0.000

203-01550  
 

2,070.0011.500

0.00

40.000

HOUR

180.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

110.00000

0110 *Potholing 31.000

0.000

203-01597  
 

7,440.0031.000

0.00

40.000

HOUR

240.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

170.00000

0120 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

60.00000

0125 Structure Excavation 85.000

246.000

206-00000  
 

13,240.00331.000

9,840.00

331.000

CY  

40.00000

0130 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

259.000

CY  

65.00000

0135 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

12.000

CY  

140.00000

0140 Topsoil 852.000

0.000

207-00205  
 

4,260.00852.000

0.00

3,362.000

CY  

5.00000

0145 Stockpile Topsoil 2,505.000

857.000

207-00210  
 

13,448.003,362.000

3,428.00

3,362.000

CY  

4.00000

0150 *Erosion Log Type 1 (12 Inch) 358.000

695.000

208-00002  
 

5,265.001,053.000

3,475.00

1,100.000

LF  

5.00000

0155 *Silt Fence 1,480.000

0.000

208-00020  
 

2,960.001,480.000

0.00

1,900.000

LF  

2.00000

0160 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0165 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

15.000

EACH

200.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

900.001.000

0.00

2.000

EACH

900.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

55.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

130.00000

0185 Erosion Control Management 21.000

11.000

208-00207  
 

12,800.0032.000

4,400.00

90.000

DAY 

400.00000

0190 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

11.000

EACH

250.00000

0195 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

300.00000

0200 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

2.000

EACH

400.00000

0205 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

400.00000

0210 Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.240

ACRE

700.00000

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.240

ACRE

3,000.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

6.240

ACRE

600.00000

0230 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,248.000

LB  

3.00000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

4.00000

0240 *Wildlife Biologist 13.000

0.000

240-00000  
 

1,690.0013.000

0.00

30.000

HOUR

130.00000

0245 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

70.00000

0250 Aggregate Base Course (Class 6) 935.200

1,547.790

304-06000  
 

57,108.772,482.990

35,599.17

11,908.000

TON 

23.00000

0255 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,560.000

TON 

54.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 56.700

53.350

403-00720  
 

13,206.00110.050

6,402.00

559.000

TON 

120.00000

0265 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

567.430

403-34721  
 

49,366.41567.430

49,366.41

13,599.000

TON 

87.00000

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,939.000

GAL 

1.00000

0275 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

230.000

SY  

3.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

116.000

SY  

3.00000

0285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

12.000

CY  

200.00000

0290 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

52.000

CY  

220.00000

0295 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

18.000

CY  

250.00000

0300 *Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

17.000

CY  

1,300.00000

0305 *Concrete Class D (Box Culvert) Box Culvert 0.000

45.800

601-03030  
 

50,380.0045.800

50,380.00

155.000

CY  

1,100.00000

0310 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

50.000

SF  

120.00000

0315 *Reinforcing Steel (Epoxy Coated) 0.000

12,616.200

602-00020  
 

25,232.4012,616.200

25,232.40

24,749.000

LB  

2.00000

0315 MATERIAL ALLOWANCE Reinforcing Steel for CBC 
Extensions

9,667.467

-9,667.467

0.000.000

-15,951.32LB  

1.65000

0320 18 Inch Reinforced Concrete Pipe 0.000

191.000

603-01180  
 

22,920.00191.000

22,920.00

191.000

LF  

120.00000

0325 24 Inch Reinforced Concrete Pipe 97.000

0.000

603-01240  
 

12,222.0097.000

0.00

97.000

LF  

126.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 36 Inch Reinforced Concrete Pipe 256.000

128.000

603-01360  
 

96,000.00384.000

32,000.00

389.000

LF  

250.00000

0335 72 Inch Reinforced Concrete Pipe 0.000

88.000

603-01720  
 

52,800.0088.000

52,800.00

88.000

LF  

600.00000

0340 30x19 Inch Reinforced Concrete Pipe Elliptical 32.000

40.000

603-02240  
 

12,240.0072.000

6,800.00

77.000

LF  

170.00000

0345 45x29 Inch Reinforced Concrete Pipe Elliptical 32.000

40.000

603-02360  
 

23,040.0072.000

12,800.00

72.000

LF  

320.00000

0350 18 Inch Reinforced Concrete End Section 0.000

12.000

603-05018  
 

21,600.0012.000

21,600.00

12.000

EACH

1,800.00000

0355 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0360 36 Inch Reinforced Concrete End Section 5.000

1.000

603-05036  
 

18,000.006.000

3,000.00

6.000

EACH

3,000.00000

0365 30x19 Inch Reinforced Concrete End Section Elliptical 1.000

1.000

603-05124  
 

5,000.002.000

2,500.00

2.000

EACH

2,500.00000

0370 45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0375 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0380 Inlet Type D (5 Foot) 0.000

4.000

604-00505  
 

20,000.004.000

20,000.00

4.000

EACH

5,000.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

140.000

LF  

80.00000

0390 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,025.000

LF  

41.00000

0395 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

5,000.00000

0400 *End Post 13.000

0.000

607-00005  
 

2,860.0013.000

0.00

38.000

EACH

220.00000

0405 *Corner and Line Brace Post 7.000

0.000

607-00010  
 

1,960.007.000

0.00

22.000

EACH

280.00000

0410 *Fence Barbed Wire With Treated Wooden Posts 5,394.000

0.000

607-01100  
 

21,576.005,394.000

0.00

7,129.000

LF  

4.00000

0415 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.00000

0420 *16 Foot Gate 3.000

0.000

607-60116  
 

1,440.003.000

0.00

5.000

EACH

480.00000

0425 *20 Foot Gate 1.000

0.000

607-60120  
 

530.001.000

0.00

2.000

EACH

530.00000

0430 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

47.000

EACH

22.00000

0435 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

25.000

EACH

23.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

77.000

SF  

20.00000

0445 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

215.000

SF  

22.00000

0450 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

146.000

LF  

14.00000

0455 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

13.000

EACH

120.00000

0460 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

268.000

LF  

19.00000

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

22.000

EACH

240.00000

0470 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

200.000

SY  

56.00000

0475 *Construction Surveying 0.375

0.150

625-00000  
 

34,125.000.525

9,750.00

1.000

L S 

65,000.00000

0480 *Mobilization 0.500

0.100

626-00000  
 

213,475.200.600

35,579.20

1.000

L S 

355,792.00000

0485 *Public Information Services (Tier III) 0.334

0.167

626-01103  
 

7,014.000.501

2,338.00

1.000

L S 

14,000.00000

0490 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

168.000

GAL 

80.00000
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PCN: 20401-BID    ESTIMATE RUN 10/07/2019

PROJECT: NHPP0503-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

250.000

GAL 

70.00000

0500 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

348.000

SF  

22.00000

0505 *Flagging 1,795.500

1,088.500

630-00000  
 

60,564.002,884.000

22,858.50

5,000.000

HOUR

21.00000

0510 *Pilot Car Operation 102.500

114.500

630-00001  
 

13,020.00217.000

6,870.00

217.000

HOUR

60.00000

0515 *Traffic Control Inspection 17.000

12.000

630-00007  
 

3,190.0029.000

1,320.00

50.000

DAY 

110.00000

0520 *Traffic Control Management 32.000

23.000

630-00012  
 

71,500.0055.000

29,900.00

90.000

DAY 

1,300.00000

0525 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,800.002.000

0.00

4.000

EACH

900.00000

0530 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

85.008.500

0.00

22.000

EACH

10.00000

0535 *Construction Traffic Sign (Panel Size B) 28.500

0.000

630-80342  
 

342.0028.500

0.00

58.000

EACH

12.00000

0540 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

50.00000

0545 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,000.002.000

0.00

4.000

EACH

9,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

600.00000

0555 *Drum Channelizing Device 84.000

0.000

630-80360  
 

1,176.0084.000

0.00

400.000

EACH

14.00000

0560 Concrete Barrier (Temporary) 400.000

0.000

630-80370  
 

28,000.00400.000

0.00

1,000.000

LF  

70.00000

0565 *Traffic Cone 40.000

0.000

630-80380  
 

40.0040.000

0.00

300.000

EACH

1.00000

0570 Impact Attenuator (Temporary) 1.000

0.500

630-85010  
 

6,000.001.500

2,000.00

3.000

EACH

4,000.00000

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0580 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0585 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0590 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

28,000.000

F A 

1.00000

0595 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0600 F/A Project First 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Adjust Utilities 22,673.040

0.000

700-70060  
 

22,673.0422,673.040

0.00

55,000.000

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,628,192.82636,293.364,563,781.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0620 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0625 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 38,000.000.0038,000.00CURRENT AMT0400 $ $ $

$ 1,666,192.82636,293.36$4,601,781.00$CURRENT AMTPROJECT TOTAL


